

CULTURE. COMMUNITY. CONFIDENCE.

A Roadmap For Public Sector Owners Committed To Building Better













WHY THIS IS IMPORTANT

This roadmap is here to help public sector owners deliver construction projects that truly work; for people, for communities, and for the future of B.C. *It's not about reinventing the wheel;* it's about leaning into what already works. By aligning with trusted Canadian standards and resources, such as CCDC, CAMF, CCA, and trade agreements, public owners can build with confidence, transparency, and fairness.

Grounded in the BCCA's core advocacy principles of **open, competitive** procurement and **transparent and fair** processes across the full project lifecycle, this resource is a practical tool for building a strong construction culture rooted in trust and accountability.

Success doesn't happen in isolation. That's why it's vital to consider the full construction supply chain, from design consultants and suppliers to trade contractors and builders. These best practices help foster a healthier, more resilient industry by supporting consistent, respectful engagement at every stage.

By applying the guidance and resources in the following sections, public sector owners can reduce risk, strengthen industry confidence, and ensure that every public dollar spent delivers real, lasting value to British Columbians.

1. CONSTRUCTION PLANNING

Publicly release multi-year capital plans aligned with government budget cycles
Engage in fair market sounding practices for stakeholder consultation and early engagement
Ensure budgets are realistic and sufficient to deliver the intended scope
Conduct regular budget updates to reflect market conditions before procurement

2. DELIVERY METHOD SELECTION

Select the delivery method that best suits the project's scope, risk profile, and market conditions
Ensure the chosen method is applied properly, with clear roles, responsibilities, and that contract
selection aligns with the selected delivery model

	CONTRACT
	Allocate risk appropriately: misplaced risk drives up costs and reduces participation down the supply chain
	Use standard form contracts such as CCDC, BCDC, AIBC, RAIC with minimal supplementary conditions to maintain fairness and clarity
4.	PROCUREMENT
	Open, fair, and transparent procurement practices
	High quality design documents and reports, coordinated and complete
	Use of clear, complete procurement documents
	Avoid broad privilege clauses and other procurement processes that undermine open, competitive procurement
	Proactive and timely release of procurement information, especially after the submission close
-	PROJECT MANAGEMENT
ა.	TROJECT MANAGEMENT
D.	Recognize that project success depends on capable, proactive people
5.	
5.	Recognize that project success depends on capable, proactive people
D	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner
D	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner Establish clear and fair processes for change management and change orders
	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner Establish clear and fair processes for change management and change orders Implement structured project closeout and deficiency management procedures
	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner Establish clear and fair processes for change management and change orders Implement structured project closeout and deficiency management procedures Maintain prompt payment processes to support cash flow through the supply chain
	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner Establish clear and fair processes for change management and change orders Implement structured project closeout and deficiency management procedures Maintain prompt payment processes to support cash flow through the supply chain Foster clear, consistent communication protocols, beyond just technology platforms
	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner Establish clear and fair processes for change management and change orders Implement structured project closeout and deficiency management procedures Maintain prompt payment processes to support cash flow through the supply chain Foster clear, consistent communication protocols, beyond just technology platforms PAYMENT
	Recognize that project success depends on capable, proactive people Read and understand your contract, as the owner Establish clear and fair processes for change management and change orders Implement structured project closeout and deficiency management procedures Maintain prompt payment processes to support cash flow through the supply chain Foster clear, consistent communication protocols, beyond just technology platforms PAYMENT Align with prompt payment principles through clear, timely processes that reflect contract terms

By using the QR code labelled "digital resources" on the front and back cover of this brochure, you can access links to several more resources related to each of the 6 listed steps.

OWNERS ONLY

Join over 400 people in the public sector already subscribed in our very popular *Owners Only* Webinar Series bit.ly/bcca-owners-only

SUBSCRIBE TODAY

bit.ly/bcca-owners-only-subscribe





BC CONSTRUCTION ASSOCIATION

CHRIS ATCHISON, PRESIDENT

FOR ACCESS TO MORE INFORMATION AND EDUCATION SESSIONS CONTACT YOUR LOCAL REGIONAL CONSTRUCTION ASSOCIATION.



NORTHERN REGIONAL CONSTRUCTION ASSOCIATION

NICOLE BRYANT, CEO

VICA Vancouver Island
Construction Association

VANCOUVER ISLAND
CONSTRUCTION ASSOCIATION

RORY KULMALA, CEO

rorykulmala@vicabc.ca ⊕ vicabc.ca ⋅ 250-388-6471



SOUTHERN INTERIOR CONSTRUCTION ASSOCIATION

CLIFFORD KSHYK, CEO

□ ckshyk@sicabc.ca
 □ sicabc.ca
 □ 250-491-7330



VANCOUVER REGIONAL CONSTRUCTION ASSOCIATION

JEANNINE MARTIN, PRESIDENT

